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In August, the Governor sent a letter to all IT workers in the executive branch
outlining his plan for eGovernment and IT in Utah. The plan is based on a
compelling issue that has become more and more important as we respond to
challenges such as eGovernment and Homeland Security: we can no longer act
as if we are multiple separate organizations with independent missions. Rather,
new challenges increasing require the state to operate as a single entity or
enterprise. One of the first steps in getting the state to be able to react to
enterprise-wide challenges is to ensure that our IT infrastructure is up to the task.
Since the Governor’s letter was sent out, many have asked me to “give them the
details.” There’s an assumption that there is a 1000 page plan that has been
condensed to the Governor’s four page letter, when in fact the opposite is true:
there is a four page letter from the Governor and it is our responsibility to build a
detailed plan based on the guidelines contained within.
This document provides some additional explanation and examples to illustrate
the guidelines that the Governor has set forth and suggests some areas for
further work.

The Governor’s Plan
In April, the Governor met with a large body of people representing executive
management, product managers, and information technology (IT) managers in
the executive branch to kick-off a process that would better define how we
govern eGovernment projects and how IT is organized. Over the following
months, that group met frequently to discuss these issues and devised a series
of options for the Governor to review and consider. Those options were
presented to the Governor in June and he spent considerable time assessing
these issues, consulting with members of the larger group, and making decisions
regarding how eGovernment projects should be governed and how IT will be
organized. There are some who doubt that the Governor’s letter was really what
the Governor wanted, but in fact, he typed the letter himself while he was at
scout camp. There’s no doubt in my mind that the Governor’s plan is indeed the
Governor’s plan.
This plan has two major points:
1. A process for identifying, evaluating, and engaging in cross agency IT
projects through the use of charters. This process preserves the
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independence of agency mission and the
separation of agency appropriations, while
still allowing agencies to agree to cooperate
on projects that have broad interest and fall
outside the scope of any single agency.
The Cabinet serves as the board that
approves and prioritizes cross agency
projects.

Related Articles:

An example of this kind of project is the
“One Stop Business Registration” project
that is being carried out by the Departments
of Workforce Services, Commerce, Tax
Commission, Labor Commission, and
others to provide a single place and
process for business owners to fulfill all of
the requirements from the State and other
government entities.

Product Management: Product
management plays a very
important role in the
Governor’s plan. This article
describes the role of a product
manager.

eGovernment Maturity: Why
do we care about cross
agency applications? This
high-level roadmap for
eGovernment in Utah and
elsewhere explains.

World Class IT: World class IT
organizations meet business
needs effectively and
efficiently. They have a
number of important
characteristics in common.

2. A reorganization of the CIO section in the
Governor’s office to include two new
positions identified as “Deputy CIO” (DCIO).
These two positions will be responsible for
PATH Web Site: The PATH
eGovernment and IT respectively. The
web site provides detailed, up
reorganization also asks Cabinet level
to date information on cross
agencies to appoint an Assistant State CIO
agency projects in Utah.
(ACIO) inside their agency from within
existing head count. The ACIO position
reports to the Executive Director of the agency and is also responsible to
the CIO for enterprise IT planning and projects. The intent is for ACIOs to
have a more participatory role in enterprise IT than has been the case in
the past. Non-Cabinet level agencies are not required to appoint an
ACIO, but are welcome to do so.
The overall goals of the Governor’s plan is to provide for more cooperation
between agency IT organizations, ITS, and the CIO’s office, provide a
mechanism for engaging in and funding cross agency programs, and to increase
the speed with which we complete important projects.

Principles
The working group developed a list of principals for eGovernment in Utah. These
principles should serve as guides to developing eGovernment services for the
State of Utah. As used in the principles, customers include citizens, businesses,
employees, and other government entities.
Frictionless: Design and implement services that fully, quickly and conveniently
satisfy the customer’s expectations and needs.
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Efficient: Design and implement services to streamline the customer’s
encounter with the government while minimizing cost and waste for both.
Cost Effective: Design and implement services that use shared resources while
delivering quality products at a reasonable cost.
Single View of Customer: Design and implement services so that the customer
is recognized uniquely whether single or multiple communication channels are
used to obtain the service. The customer should not be able to tell whether a
single or multiple records are used to support the transaction.
Customer Focused Service: Design and implement services with customer
needs and requirements at their center. Services should be built from the
customer’s perspective, taking into account a holistic view of government
services and requirements.
Accountability through Success Metrics: Design and implement services with
a clear understanding of what success is and how it can be measured. Services
are constantly evaluated to assess whether or not they are meeting these goals.
Business Needs Drive Process: Business line owners must drive service
design because they are the most familiar with both the needs of the customer
and the requirements of the business.
I support these principles fully and would like to suggest three more that we
should add to the list:
Enterprise Wide Solutions: The design of online applications should lend itself
to the coordination of services between and among agencies. The use of shared
infrastructure and design templates lends itself to transferable solutions across
agencies.
Core Competence: Digital government is a core competence of public service in
a network-connected world.
Consistency: The design of online application should adhere to common
architectures for security, authentication, electronic payments and universal user
interface design.

Organizing eGovernment and IT
The Governor has designated the Chief Information Officer as the point person
for both eGovernment and IT. As such, the CIO has a responsibility to
understand business functions and IT functions. The CIO leads eGovernment
and IT for the executive branch. In order to strengthen that leadership, we have
added two deputy CIOs (DCIO) to the CIO’s office: one for eGovernment and
one for IT. In addition, one of the existing positions in the CIO’s office has been
changed to a deputy CIO for planning and policy to cover that important facet of
IT governance in the State.
The next section will describe the process that we will use to govern crossagency and enterprise-level eGovernment projects. The DCIO for eGovernment
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will have primary responsibility for driving that effort. Assisting the DCIO for
eGovernment in these efforts will be the Product Management Council that is
made up of product managers from each agency. Agency product managers are
responsible for coordinating the eGovernment efforts in their agency.
The DCIO for eGovernment will have the following responsibilities:
•
•
•
•

Chair the Product Management Council.
Work closely with agency-level product managers
Manage and coordinate eGovernment projects
Serve as general manager for the utah.gov website and the infrastructure
that supports it
One of the roles of the CIO is to ensure that IT understands what the business
side needs and that the business side understands what IT can do for them. I
believe that each agency needs someone fulfilling the same role for that agency.
Consequently, the Governor has asked that each cabinet level agency designate
a person as an Assistant State CIO (ACIO).
•

The ACIOs will be appointed by the agency and their appointment
confirmed by the CIO.
• The ACIO will report to both the Executive Director of the agency and the
CIO.
• The ACIOs will balance their time between agency and enterprise
missions. As a general rule, ACIOs can expect that about 20% of their
time will be spent on enterprise issues, although these will almost always
have a tie their agency responsibilities.
• The ACIO position will generally be an exempt position.
• The ACIO should have operational responsibility for IT in the agency.
• The ACIO should have a thorough knowledge of IT.
• The ACIO will have a key responsibility for adding value to the agency
mission and will be a key player in the agency executive management
team.
• As a CIO position, the ACIO should understand both IT and business
needs of the agency.
• The ACIOs will work together as a team, with the CIO, with the DCIOs and
with ITS management to solve problems and develop Utah’s IT future.
The DCIO for IT will work closely with the ACIOs to ensure that the state has a
world-class IT infrastructure to support our eGoverment efforts. The DCIO for IT
will also be responsible for providing ACIO functions to executive branch
agencies which don’t have an ACIO.
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Building eGovernment
One of the key issues facing us is our ability to govern, manage, build, and
maintain cross agency eGovernment projects. These kinds of projects will be
more and more common as we provide citizens of Utah services that are
independent of our organizational structure.
This section describes a process for governing cross-agency eGovernment
projects. The organization that has just been discussed plays an important role
in this process. The workflow for this process can be seen in the Figure on the
next page.
•
•

•
•
•

•

•
•

Intergovernmental projects are proposed to the CIO’s Office by anyone.
CIO’s Office tracks proposed projects and engages product
management council in initial project planning, discussion, and
evaluation.
CIO’s Office works with the Product Management Council to create a
vision statement.
CIO regularly provides Cabinet with prioritized list of proposed projects
for discussion.
CIO’s Office, working with the Product Management Council coordinates
with affected agencies to creation of a project scoping document (also
called a product proposal document) which includes the following
information:
o Project scope and purpose.
o Participating agencies
o Anticipated cost and initial timeline
o A business case including customer focus group results where
applicable
o An initial review of any legal, statutory, or regulatory issues.
Cabinet approves or disapproves the scoping document and forms an
initial steering committee. The steering committee forms a governing
board for the project comprising personnel from the participating
agencies who will be authorized to speak for the agency in terms of
resources and changes to business processes and internal systems.
The CIO or his designee is a member of every steering committee.
The steering committee will work with CIO’s Office and Product
Management Council to create a draft project charter which includes, in
addition to the aforementioned information:
o Agency commitments of resources including financing, personnel,
space, and capital.
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•
•
•

o The assignment of a project executive, including what time
commitment from the project executive will be expected. (This
assignment might be made earlier in the process when needed.)
o Initial product, implementation, and operational plans.
The project charter will take the form of a memorandum of
understanding (MOU) between the participating parties.
Project executive uses committed resources to complete project,
providing regular project updates to the CIO and the steering committee.
Project status will be regularly communicated to the Cabinet by the CIO.

Discussion
As an aid in understanding the workflow presented in the foregoing Figure. the
following scenario follows a hypothetical project through the workflow in the
figure:
1. The project is proposed by a citizen through on online poll and comment
box on utah.gov.
2. The CIO’s Office studies the idea, researches similar applications under
development in Utah or elsewhere, communicates with the proposer to
understand the idea and, finally, adds the project to the project tracking
document.
3. At the next cabinet meeting the project is highlighted as one that seems
interesting and worthy of further study.
4. CIO’s Office and the PMC write a vision statement, for the project by
conducting further research and talking with business managers in
prospective partner agencies.
5. The vision statement is presented to the Cabinet for approval and returned
to CIO’s Office and the PMC for the creation of a draft charter.
6. The CIO’s Office and the PMC form an initial list of participating agencies
and the product managers from those agencies, working the CIO’s Office
draft a project charter The draft charter contains the product plan,
including the business case, the anticipated cost and timeline and,
possibly, the results from a customer focus group.
7. The draft charter is returned to the Cabinet for review and approval.
8. The Governor, on the Cabinet’s recommendation, appoints a project
executive. The project executive may be full time or part time depending
on the nature and size of the project.
9. The Cabinet forms a steering committee. The steering committee is a
governing board and may contain business managers from participating
agencies, ACIO (or designate) from participating agency, ITS
representation, and CIO’s Office representation. The steering committee
oversees the finalization of the charter. Finalizing the charter requires
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developing detailed implementation and technical plans and assigning
committed resources from the agencies.
10. Under the guidance of the project executive and the steering committee,
the project is completed.
11. The steering committee may be disbanded or continue depending on the
nature of the project.

Projects
The Governor’s letter asked the Cabinet to begin work on ten projects. The
Cabinet has approved visions statements for all ten projects. The vision
statements for those ten projects follow.
Master Licensing: Citizens should be provided with easily accessible means of
complying with State licensing requirements. Online Licensing is proposed to
expand current web-based renewal options and to explore and develop license
application offerings for all license-issuing State agencies by providing a single
portal. Equally important, the initiative is charged with designing a system to
maximize efficiencies and reduce cost of regulation.
Common Payment Portal: The Governor has directed state agencies to offer
their products and services online, making it easier for citizens to get what they
need. It is our vision to provide a convenient method for citizens to pay for these
online services.
We envision a single Utah.gov “shopping cart” that can be used to pay for almost
any online product or service offered by a state agency. This “shopping cart”
would provide citizens the ability to purchase multiple products or services from
different agencies during a single session, and then pay for them all at once at
checkout. This system would become an integral part of the Utah.gov citizen
portal, increasing its value and also increasing organizational transparency to the
citizen.
EREP: The vision of this project is to develop efficient and integrated eligibilityrelated government services to Utah’s citizens in need of economic, healthrelated, and other supportive services and assistance by developing a
comprehensive electronic Resource and Eligibility Product to support the citizen’s
of Utah as well as state staff in their eligibility-entitlement-based activities. The
end result will be accurate, timely and consistent eligibility outcomes for the
citizens of Utah. The product will be scalable and provide a basis for expansion
to include additional resource and eligibility program requirements as identified.
One Stop Business Registration: The vision of this project is to provide an
online method where most new Utah businesses will know exactly what the
registration process entails, be able to register with federal, state and local
government entities, pay associated fees online, and begin to operate their
business more quickly.

8

eProcurement: The vision of this project is to deploy Internet solutions that
reduce staff dedication involved with procurement and payment processes and
provide improved management information about the states’ expenditures for
procurement of goods and services.
The vision embraces the following objectives:
•
•
•
•
•

Automate the request, approval, order, receiving and payment functions.
Provide a web-based solution to meet the needs for electronic
procurement for the State of Utah including web based shopping for goods
and services from contract and non-contract suppliers.
Provide a workflow and approval routing engine that can be extended to
support document routing and approval within the State of Utah
environment.
Automate the collection of state contract usage. Eliminate the
dependency of the State on state contract vendors to report contract
usage (purchases by customer).
Continue to utilize technology to streamline the state’s business
interactions with suppliers in the bidding and contracting processes

Homeland Security: The vision of this project is to coordinate the development
of information and communications systems that enable law-enforcement, other
first-responders, and agencies at all levels of government to more effectively
provide for the security of the state and its citizens.
Support the State Strategy for Homeland Security in coordination with the
National Strategy in its strategic objectives of preventing terrorist incidents,
reducing vulnerability to incidents, and minimizing damage and recovering from
incidents that do occur.
Citizen Directory: The citizen directory will provide citizens with the ability to
register securely with the utah.gov portal (e.g. my.utah.gov) as a basis for
personalization and customized services that will be available 24 hours a day,
seven days a week.
Statewide Email Consolidation: The purpose of this project is to consolidate
email administration within the Division of Information Technology Services (ITS).
This consolidation will:
•
•
•
•
•
•

reduce the level of effort by agency staff in administering email servers,
eliminate separate agency GroupWise licensing costs,
maintain and/or improve email performance,
improve synchronization, and PDA access,
provide engineered redundancy and fail over for improved reliability,
reduce overall email administrative and infrastructure costs to the State.

Security: The vision of this project is to create an enterprise security team that
will enhance the level of information systems security for all IT systems. The
result will be increased specialization and focus on security issues, including
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authentication, encryption, intrusion detection, virus control, firewalls, HIPAA
requirements, privacy, wireless security, virtual private networks (VPNs), incident
reporting, biometrics, vulnerability analysis, etc. throughout the enterprise.
Web Hosting: The vision of this project is to create a secure, standardized, costeffective, accessible, and reliable web hosting environment that can be used by
all state agencies.
In the initial Cabinet IT meeting on September 18, 2002, the cabinet adopted
charters for the eREP project, the One-Stop Business Registration project, and
the Email Consolidation project. They also approved moving forward on scoping
documents for the Master Licensing project and the Homeland Security project.
These projects will not be the only ones that the Cabinet considers. In fact, we
invite anyone to propose cross-agency projects for consideration. Proposed
projects should include a vision statement and be sent to Dave Fletcher.

Conclusion
Utah has a proud tradition of leadership in government management and
technology. I’m convinced that the Governor’s plan will help continue that
tradition and strengthen our ability to accomplish our individual missions at the
same time that we provide most cost-effective, higher quality service to our
constituents.
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